

| 2023-24 ESG Local Process Timeline | | | | | | |
|-------------------------------------|-----------|---------|-----------|-------|-----------------------------|--|
| X = entity responsible for activity | | | | | Day & Date of Activity | Description of Activity or Action Required |
| Applicant Agency | CoC/HAR A | CoC AAT | CoC Board | MSHDA | | |
| | | | | X | Friday, June 23rd, 2023 | NOFA released |
| | CoC | | | | Friday July 14th, 2023 | NOFA, MSHDA Application, and Local Application released |
| X | | | | | Friday, July 28th, 2023 | Local Application, MSHDA application and attachments due to CoC Director by Friday July 28th |
| | | X | | | Thursday, August 3, 2023 | Allocations and Accountability team (AAT) meets to review applications, Q&A session with applicants, make funding recommendations to CoC Board |
| | | | X | | Wednesday, August 9, 2023 | AAT recommendations presented to CoC Board for review and approval |
| | CoC | | | | Thursday, August 11th, 2023 | ESG applications and attachments send to Fiduciary |
| | HRI | | | | Friday, August 18th, 2023 | ESG Application due in IGX by 5pm |
| | | | | | Sunday, October 1, 2023 | One year ESG grant term begins |