

2025-26 HUD CoC Grant Local Process Timeline

X = entity responsible for activity				Day & Date of Activity	Description of Activity or Action Required
Applicant Agency	CoC Team	CoC Board	CoC AATeam/Community Consultants		
	X			Tuesday, November 25th, 2025	Release public Notice of Local Application, Timeline, and NOFO
X				Saturday, December 13th, 2025	Copy (PDF) of esnaps submission, local application, and supporting documents due to CoC Director at p.griffin@uwscmi.org by 4 pm
	X			Monday December 15th, 2025	Applicants notified if project is to be ranked and accepted, rejected, or reduced
			X	Tuesday, December 16th, 2025	The Allocations and Accountability team and Community Consultants will provide space for applicants to share information about the program in which they are seeking funds for and answer the team's questions.
		X		Friday, December 19th 2025	AAT/Community Consultant recommendations presented to CoC Board for approval



	X			Monday, December 22nd 2025	Award Letters Sent to Subgrantees.
	X			Tuesday January 13th, 2026	Full completed collaborative application posted on website
	X			Wednesday, January 14th, 2026	Upload MI-507 Collaborative application and supporting documents by 8pm