

2026-27 HUD CoC Grant Local Process Timeline

X = entity responsible for activity				Day & Date of Activity	Description of Activity or Action Required
Applicant Agency	CoC Team	CoC Board	CoC AATeam/Community Consultants		
	X			Wednesday, July 1st, 2026	Release public Notice of Local Application, Timeline, Ranking Tool, and NOFO
X				Tuesday, July 28th, 2026	Local application, and supporting documents due to CoC Director at p.griffin@uwscmi.org by 4 pm
X				Tuesday, August 4th, 2026	Copy of Esnap application due to CoC Director at p.griffin@uwscmi.org by 4pm, if not previously submitted with local application.
X			X	Thursday, August 6th, 2026	The Allocations and Accountability team and Community Consultants will provide space for applicants to share information about the program in which they are seeking funds for and answer the team's questions.
		X		Tuesday, August 11th, 2026	AAT/Community Consultant recommendations presented to CoC Board for approval
	X			Tuesday, August 11th, 2026	Applicants notified if project is to be ranked and accepted, rejected, or reduced

	X			Monday, August 17th, 2026	Award Letters Sent to Subgrantees.
	X			Tuesday, August 25th, 2026	Full completed collaborative application posted on website
	X			Wednesday, August 26th, 2026	Upload MI-507 Collaborative application and supporting documents by 8pm