

2026-27 ESG Local Process Timeline						
Description of Activity or Action Required	Day & Date of Activity	X = entity responsible for activity				
		MSHDA	CoC Board	CoC AAT	CoC/HARA	Applicant Agency
Exhibit 1 due to MSHDA	Friday, June 5th, 2026				CoC	
NOFA and Application released by MSHDA	Monday June 8th, 2026	X				
Local Application, MSHDA application released by CoC	Thursday, June 18th 2026				CoC	
Local Application, MSHDA application with applications due to CoC Director by 4pm	Thursday, July 2nd, 2026					X
AAT/Community Consultants meet with applicants for Q&A Session. Make funding recommendation	Thursday, July 9th, 2026			X		
AAT/Community Consultant recommendations presented to CoC Board for review and approval	Wednesday, July 15, 2026		X			
ESG applications and attachments send to Fiduciary (HRI)	Friday, July 17th, 2026				CoC	
ESG Application due in IGX by 5pm	Friday, July 31st, 2026				HRI	
One year ESG grant term begins	Thursday, October 1st, 2026					